
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, August 11, 2005 at 6:00 P.M. at the Burrillville Town

Hall, 105 Main Street, Harrisville, RI.

MEMBERS PRESENT: Victor D. Antoniello, Michael A. Caron, David C.

Ketcham, 

G. Wayne Miller and James H. Moran

MEMBERS ABSENT:  Brian P. Lanoie, Robert J. Martel

EX OFFICIO MEMBER: William A. Andrews, Town Councilor

OTHERS PRESENT:  William Beatson, Jay Litman, Cindy Ketcham,

Sandra Mundy, Pamela Choi Redfern, Peter Walsh

The meeting was called to order at 6:15 P.M. by Antoniello,

Committee Chair

I.	PUBLIC COMMENT

	None



II.	APPROVAL OF THE MINUTES

	A motion was made by Ketcham and seconded by Miller to approve

the minutes from the meeting on 7/14/2005.  With no further

discussion, the vote in favor was unanimous. 

III.	INTRODUCTION OF THE LIBRARY FUNDRAISING COMMITTEE

	The following members of the newly formed Library Fundraising

Committee were introduced to the Library Building Committee and to

the architects of NCA:  Cindy Ketcham, William Beatson and Peter

Walsh.  The fundraising committee was invited to attend Building

Committee meetings and the Building Committee and NCA offered

cooperation in any way necessary.

III.	CONSIDER AND ACT UPON CORRESSPONDENCE

	1.	Invoice from Monica Riffle, Clerk to the Committee

	A motion was made by Ketcham and seconded by Miller to approve



payment for the invoice submitted by Monica Riffle, Clerk to the

Committee.  With no further discussion, the vote in favor was

unanimous

	2.	Invoice #5279 from Newport Collaborative Architects in the amount

of $13,865

	A motion was made by Ketcham and seconded by Miller to approve

payment of invoice #5279.  With no further discussion, the vote in

favor was unanimous.

	3.	Invoice #5344 from Newport Collaborative Architects in the amount

of $16,460

	A motion was made by Ketcham and seconded by Miller to approve

payment for invoice #5344.  With no further discussion, the vote in

favor was unanimous.

	4.	Invoice #5422 from Newport Collaborative Architects in the amount

of $9,750

	A motion was made by Ketcham and seconded by Miller to approve

payment for invoice #5422.  With no further discussion, the vote in

favor was unanimous.



	5.	Letter from the Champlin Foundation, regarding site visit 8/24/05

	A motion was made by Moran and seconded by Ketcham to receive

and file a notice from the Champlin Foundation announcing their

planned site visit on Wednesday, August 24, 2005.  With no further

discussion, the vote in favor was unanimous.

III.	ALTERNATE LIBRARY SITE

	Jay Litman presented to the committee the geotechnical report

prepared by Jaques Whitford after they tested the alternate library

site.  In summary the alternate site presents many of the same

problems as the originally proposed site and may even pose more

problems for the project because oil remediation would be necessary

in one area.  The complete oil remediation would not be necessary

with the original site because a soil cap under the parking area or

green space would be sufficient.  Litman noted that moving the site

would not only likely result in at least a one year delay to the project,

it would compromise the commercial development that is currently a

part of the Town’s master plan and the building would lose the

aesthetic effect of being near the river.

	A motion was made by Moran and seconded by Ketcham to

discontinue study of the alternate site and to proceed with the

original site as proposed.  With no further discussion, the vote in

favor was unanimous.



IV.	NEWPORT COLLABORATIVE ARCHITECTS, INC., Jay Litman, AIA

	1.	Rhode Island Historic Preservation Commission

	Litman provided an update to the committee about the Section 106

Review that is currently in progress to complete the approval of the

Town’s Master Plan.  The RI Historic Preservation Commission will go

through the three mill buildings that are slated to be demolished and

determine if the renovation of the buildings is economically

prohibitive.  Litman indicated that he feels it is very likely that the

plan will get approval as soon as next week.  The cost of the

investigation and report on the mill buildings will be $2,500.

	A motion was made by Moran and seconded by Miller to approve

payment of $2,500 for the investigative work necessary for the

Section 106 Review of the Rhode Island Historic Preservation

Commission.  With no further discussion, the vote in favor was

unanimous.

	2.	Burrillville Planning Board

	NCA met with the Planning Board and at this point everything has

been approved.



	3.	Burrillville and RIDOT

	The Town reached an agreement with the RIDOT that the Town will

pay the $8,909.86 for the exploratory work necessary and RIDOT will

pay for the installation of a new water main across East Avenue.

	4.	Cost Estimate

	The cost estimate for the project is currently at $4,597,726 for the

building, $1.5 million for the site clean-up costs and in addition the

cost of the furnishings.  Litman explained that some changed were

made to achieve these drastic reductions from the last cost estimate.

	There was a 10% reduction in the estimated cost from the structural

engineer for the masonry, steel and concrete systems.  The MEP

engineers reduced costs by $42,500.  $200,000 was saved by lowering

the floor to floor height by two feet.  Litman proposed changes to the

areas of the brick skin of the building by using a combination of

cedar shingle and concrete block.  The largest savings came from the

reduction of the footprint of the two story wing and reduction and

rearrangement of the of the children’s area and elimination of the

small meeting room.

	A motion was made by Caron and seconded by Moran to approve the

proposed changes to the exterior skin of the building, to approve the

elimination of the small meeting room and to approve the changes to



the children’s wing on the second floor.  With no further discussion,

the vote in favor was unanimous.

VII.	GENERAL DISCUSSION OF THE PROJECT

	The committee agreed that a meeting with Town Council would be

necessary soon.  The committee asked Litman to provide some more

concrete visuals for use in a presentation to the Council as well as a

better defined project schedule.  Town Council regularly meets on the

2nd and 4th Wednesdays of the month.  The committee suggested

requesting a special meeting with the Council on either the 1st or 3rd

Wednesday.

	

	Ketcham indicated that he would no longer be able to meet on

Thursdays in September and the committee agreed that at the next

meeting they would agree on a different night of the week to meet.

	The committee agreed to meet again on either Wednesday, August

24, 2005 or Thursday, August 25, 2005 at 6:00 P.M.

VIII.	ADJOURNMENT

	A motion was made by Ketcham and seconded by Miller to adjourn

the meeting at 7:45 P.M.  With no further discussion the vote in favor

was unanimous.



Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

	Recorded by_____________________________________

							Monica L. Riffle, Clerk to the Committee	

					

					Approved by_____________________________________

							Library Building Committee Member	

					Date Approved ___________________________________


